Medical Communications

Account Executive | Project Delivery Simulation

PROJECT AT A GLANCE

£9,890	£11,670	£1,780	25 NOV
APPROVED BUDGET	FORECAST COST	FORECAST OVERRUN	WEBINAR DATE

THE BRIEF

Asteria Bio (fictional) commissioned a non-promotional healthcare-professional webinar about published hypertension evidence. The simulated delivery scope included an 18-slide presentation, scientific review, design, client approvals and event preparation.

THE DELIVERY CHALLENGE

A three-day medical-writing delay disrupted the review sequence. The client then requested three additional scientific slides and a chart revision. These changes added scope and resource pressure to a project already forecast 18.0% above its approved budget.

EXCEL MODEL & ANALYSIS

- Built linked project tracking, Gantt scheduling and a delivery dashboard to identify slipped milestones and cross-team dependencies.
- Used budget forecasts and change-control logs to separate baseline cost, proposed variations and unapproved expenditure.
- Compared an internal design route (slides ready 23 Nov) with an illustrative £600 freelance option (slides ready 19 Nov), assessing feasibility against the 20 Nov review window.
- Recorded risks, stakeholder communications and approval gates to support an Account Manager decision.

RECOMMENDATION & STATUS

Prioritise scientific quality and the fixed webinar date. Verify reviewer and design availability; present a costed change request for the additional slides; evaluate freelance support only with Account Manager authorisation. Do not promise revised scope, dates or fees before approval. The schedule retains unresolved dependency and weekend-coverage risks, so this is a recovery recommendation, not a completed delivery.

TOOLS & CAPABILITIES

Microsoft Excel • Gantt timeline • Budget variance modelling • Risk register • Change control • Client-facing communication

PROJECT INTEGRITY

Independent portfolio simulation. Client, figures, communications, costs and scenarios are fictional; no real client engagement, medical approval or delivered webinar is claimed.